
Oversight Commission Progress Report for August 05.doc    Page 1 08/12/2005 

Region Progress Report 
June Data/July Activities 

 
Region 1 Behavioral Health Services 

 
SERVICE TYPE ACTIVITY DATE PROGRESS, BARRIERS, 

NEXT STEPS 
Emergency 

Psych Respite 
Region 1 will provide 
this service. 

OPERATIONAL 
DATE: 
8/01/05 

The Respite Center was dedicated during an open house 
July 28th and opened for services August 1, 2005.  Two 
consumers have been admitted to services in the first week. 
 

Local Crisis 
Response Team 
& Emergency 
Community 

Support 

Region 1 will provide 
ECS and CRT in 
Scottsbluff, Banner 
and Morrill Counties. 

TARGET 
DATE:  
9/01/05 

Now that the Crisis Respite Center is operational, staff are 
able to focus on getting the LCRT in place. Policies and 
procedures have been written and staff training begins in 
August.  

Acute & Secure 
 

Regional West 
Medical Center is 
providing acute and 
secure services in 
Region 1. 

OPERATIONAL 
DATE: 
7/01/04 

Forty-two people were served during FY05 and three have 
been served so far in FY06.  
 

Dual Disorder 
Residential 

 

Regional West 
Medical Center is 
providing this service. 

TARGET 
DATE: 9/1/05  

No consumers have been admitted to the dual program at 
the time of this report, but the contract with RWMC has 
been signed and staff is getting program policies and 
procedures in place. 
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Region 2 Behavioral Health Services 
 

SERVICE TYPE ACTIVITY DATE PROGRESS, BARRIERS,  
NEXT STEPS 

Crisis Respite 
Beds 

Liberty House in 
North Platte, Nebraska 
is providing Crisis 
Respite Services. 

OPERATIONAL
DATE: 
1/1/05 

In June four individuals were served for a total of eleven 
days.  

Acute Inpatient 
and Subacute for 

Commitments 

Richard Young 
Hospital and Great 
Plains Medical Center 
are providing acute 
and Subacute services 
for Region 2 
consumers. 

OPERATIONAL
DATE: 
10/1/04 

In June, a total of five individuals were served for a total of 
thirteen acute days and four individuals received nineteen 
days of sub-acute care.   
 
Finding beds for patients who needed longer than 30 days 
care was the only barrier. 

Crisis Response 
Team 

Emergency Support 
program through Good 
Samaritan Health 
Systems provides this 
service.  The Contract 
was signed in the Fall. 

OPERATIONAL 
DATE: 
2/1/05 

 

In June, three EPC’s were diverted to voluntary care and 
one individual received an emergency assessment 

Emergency 
Community 

Support 

Good Samaritan 
Health Systems 
provides all 
emergency support 
services in Region 2.   

OPERATIONAL
DATE: 

7/04 

In June, 32 clients were served with eleven admissions and 
sixteen discharges.  Emergency Coordination and 
Emergency Community Support was able to provide 
transportation to 43 individuals, medication to 45 
individuals and other need to 22 individuals. 
 
A barrier is that not all mental health boards are aware that 
short term residential is an outpatient commitment. It would 
be helpful if the Division could clarify where outpatient 
commitments should be while awaiting an open bed. 

Dual Disorder 
Residential beds 

CenterPointe is the 
provider and the 
contract was signed on 
February 24th, 2005. 

OPERATIONAL
DATE: 

 1/05 
 

In June, three individuals were served for a total of 84 days.  
 
One client left the program.  
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SERVICE TYPE ACTIVITY DATE PROGRESS, BARRIERS,  
NEXT STEPS 

Community 
Support 

 
 

Goodwill and Region 
2 Human Services are 
the providers of this 
service. 

OPERATIONAL
DATE: 
 12/04 

 

In June, the region and its contractors served a total of 199 
individuals in mental health community support.  
 
A barrier has been the increase in referrals and our ability to 
see each one within five to seven days. This has become a 
major challenge but we are committed to seeing people as 
immediately as possible.  We have adjusted our referral 
schedule to meet the demand. 

Medication 
Management 

Region 2 is providing 
this service. 

OPERATIONAL
DATE: 
12/15/04 

In June, 290 individuals were seen by our physician in med 
management.  Persons were seen in Ogallala, Lexington, 
North Platte, and McCook. 162 med boxes were filled by a 
nurse on contract with the Region.  125 clients were helped 
with access to free meds through pharmaceutical 
companies.  
 
Currently, our physician can not see new clients for 3 
months due to client load.  Our Emergency Support 
program is coordinating appointments with other 
physicians/psychiatrists until our physician has an opening.  

Substance Abuse 
Short Term 
Residential 

St. Monica’s and 
Touchstone are 
providing this service 
for Region 2.  

OPERATIONAL 
DATE: 
1/05 

In June, fourteen individuals were served. 

Phase IIa 
Day Rehab 

Our Phase IIA funding 
was for Day Rehab. 

OPERATIONAL
DATE: 
4/1/05 

In June, Day Rehab provided 728.5 units with an average 
daily attendance in North Platte at 45-50 and in McCook, 
15-20.  
 
We are researching ways to better serve those coming to 
day rehab with dual diagnosis issues. 
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Region 3 Behavioral Health Services 
 

SERVICE TYPE ACTIVITY DATE PROGRESS, BARRIERS, 
NEXT STEPS 

Acute Inpatient Richard Young 
Hospital and Mary 
Lanning Hospital are 
providing acute 
inpatient services for 
Region 3 consumers. 

OPERATIONAL 
DATE: 

  11/01/04 

MLH served 14 participants in their acute care program, 5 
of those participants had a county of residence outside the 
R3. Richard Young Hospital served 2 participants in acute 
care.  Region 3 has discussed transportation needs and costs 
with the counties.   
 

Crisis 
Stabilization Unit 

(CSU) 

 

• Crisis 
Stabilization 

MPC has identified 
the Bauman Building 
site for the CSU and 
has started 
renovations. 

TARGET 
DATE: 
11/1/05 

The CSU continues to develop.  A challenge being 
addressed is the development of a phone system or plan 
giving callers immediate access for needed services. A 
bilingual APRN has been contracted to provide evening 
medical services for crisis and non-crisis services. 

• Psych Respite MPC continues their 
renovations for the 
bed based services. 
  

TARGET 
DATE: 
11/1/05 

The lease has been signed by MPC and the Hall County 
Board.  Remodeling has started for the bed based services.  

• Medically 
Assisted 
Detox 

The CSU will be 
located at MPC 
current outpatient site 
with the renovations 
beginning in June 
2005 and a projected 
service delivery date 
by 11/1/05.  

TARGET 
DATE: 
11/1/05 

Renovations of the Bauman Building continue to be on 
target. 
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SERVICE TYPE ACTIVITY DATE PROGRESS, BARRIERS, 
NEXT STEPS 

• Urgent 
Outpatient 

MPC provides this 
service through their 
outpatient clinic.  
Evening hours have 
been extended to 
increase access. 

OPERATIONAL 
DATE: 
11/1/04 

Urgent Outpatient served 15 participants this month. 
Bilingual services are now available through a contracted 
APRN assisting with medication management. 

• Emergency 
Community 
Support 

Goodwill Industries of 
Greater Nebraska 
provides service along 
with Region 3 and 
Mary Lanning 
Hospital.   

OPERATIONAL
DATE: 
1/1/05 

Emergency Community Support served 34 in July through 
Goodwill services.  They continue to work on providing 
quality services and linkage to quality providers in very 
rural areas in R3.  
 
 One barrier is law enforcement asking ECRS to transport 
participants to Cornhusker for medical detox. This barrier is 
being addressed by discussion with law enforcement.   

• Crisis 
Response 
Team 

Three Crisis Response 
Teams are operational 
across the entire 
region.  Training and 
networking with area 
law enforcement has 
occurred.   

OPERATIONAL
DATE: 
10/1/04 

65 calls were received through the Crisis line, 72 % of these 
calls resulted in a face to face crisis services.   
 
The CSU is currently having challenges with their phone 
system and ensuring all calls are responded to in person. 

• Crisis Med 
Management 

MPC provides this 
service through their 
Crisis Stabilization 
Unit. 

OPERATIONAL
DATE: 
12/1/04 

Medication Management served 57 participants.  
Challenges continue in the area of ensuring non committed 
participants have ability to purchase their needed 
medications.  Bilingual services are now available through a 
contracted APRN assisting with medication management. 
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SERVICE TYPE ACTIVITY DATE PROGRESS, BARRIERS, 
NEXT STEPS 

• Drop-In 
Center 

Drop-In Center is 
currently operational 
in the MPC Bauman 
Building Monday 
through Thursday.  24 
hour services will 
begin in the fall of 
2005. 

OPERATIONAL
DATE: 
1/1/05 

47 were served in the drop center.  MPC is developing their 
24/7 accessibility to the drop-in center. 

Dual Disorder 
Residential 

 
 

Catholic Charities is 
developing Dual 
Disorder Residential 
treatment services in 
Columbus for both 
Regions 3 and 4.   

TARGET  
DATE: 
9/1/05 

Catholic Charities continue to work towards the completion 
of their renovations.  They have successfully interviewed 
and identified very qualified candidates for key positions 
including nurses and dually credentialed therapists.  They 
are currently focusing on the development of procedures, 
programming and the applications for licensure. 

Community 
Support – MH 

And SA 
 

Goodwill Industries 
and South Central 
Behavioral Services 
have expanded their 
Community Support 
MH and SA services 
to cover all of Region 
3. 

OPERATIONAL
DATE:  
 1/01/05 

Goodwill served 11 participants in Community Support- SA 
and 24 in Community Support- MH.  Goodwill plans to 
market their Community Support Services in the following 
months, building the service towards full capacity. 
 
Through expanded BH Reform capacity South Central 
Services served 35 participants in MH Community Support 
and 7 in SA Community Support. 
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SERVICE TYPE ACTIVITY DATE PROGRESS, BARRIERS, 
NEXT STEPS 

Medication 
Management 

Region 3 is 
contracting with RYH 
in Kearney, the 
Lanning Center in 
Hastings, the Lanning 
Center working 
through South Central 
Behavioral Services in 
Kearney, and Mid-
Plains Center in Grand 
Island regarding the 
provision of this 
service.  . 

OPERATIONAL
DATE: 
5/1/05 

MPC has served 156 individuals in July. 
The addition of a bilingual APRN at MPC will address a 
language barrier that has been present in the Region.  This 
will also add an additional 8 hours of traditional medication 
management hours for service.   
 
The biggest barrier continues to be accessing medications 
for consumers.  The patient assistance programs consume a 
great deal of staff time to coordinate.  Each agency spends 
approximately 30 hours a week processing paperwork to 
access medications through LB95 and various patient 
assistance programs.   
 
Through expanded BH reform funding, MLH served 39 
additional service participants in July, a challenge has been 
proof eligibility but this continues to improve. 

Psych Residential 
Rehab 

South Central 
Behavioral Services, 
Able House is 
providing this service 
for Region 3 
consumers. 

OPERATIONAL
DATE: 
1/01/05 

One (1) participant was served at Able House in July for the 
expanded capacity.  Region 3 has a capacity of 9, with the 
service being at 100% capacity; therefore, there continues to 
be a waiting list for this much needed service. 

Short-Term 
Residential 

Region 3 has 
expanded the contract 
with Behavioral 
Health 
Specialists/Seekers of 
Serenity for the 
provision of additional 
STR services.   

OPERATIONAL
DATE: 
1/01/05 

 

One (1) additional participant was served from the Region 3 
area in July by Seekers of Serenity.  Funding for 
medications continues to be an issue.  Region 3 has assisted 
with medications if LB95 or other assistance programs do 
not cover the non-psychiatric related medications. 
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SERVICE TYPE ACTIVITY DATE PROGRESS, BARRIERS, 
NEXT STEPS 

Psych Respite 
(23/59)/ 
Crisis 

Stabilization 
(Voluntary) 

Service will be 
provided by RYH of 
Kearney and will 
serve the western 
portion of Region 3. 

TARGET  
DATE: 
9/01/05 

We have not finalized the FY06 contract with RYH, but 
anticipate this occurring in August.  With new RYH 
leadership, it was determined that Crisis Stabilization for 
voluntary admissions would fit better into RYH’s service 
delivery and will also meet a service gap in the western 
portion of the Region 3 area. 

Telemedicine Region 3 purchases 
time on existing 
hospital network and 
has purchased mobile 
telemedicine 
equipment for Com. 
Support, Emergency 
Com Support, and 
Crisis Response Team 
providers.   

OPERATIONAL
DATE: 
6/15/05 

Mobile equipment has been purchased for Goodwill 
Industries (ERCS and Com. Support), South Central 
Behavioral Services (Com. Support and Crisis Response 
Team participation), Mid-Plains Center (Crisis Response 
Team), Mary Lanning Memorial Hospital (ERCS), and 
Region 3 Behavioral Health Services (ERCS).  

 Day 
Rehabilitation 

Region 3 is 
contracting with South 
Central Behavioral 
Services (SCBS) to 
develop Day Rehab 
services in Kearney.   
SCBS has formed a 
Participant Council to 
provide 
recommendations and 
input for the 
development and 
operation of the 
program. 

OPERATIONAL
DATE: 
7/05/05 

Nine (9) participants were served at the Unity House in 
Kearney as part of South Central Behavioral Health 
Services’ Day Rehab services. 
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SERVICE TYPE ACTIVITY DATE PROGRESS, BARRIERS, 
NEXT STEPS 

Halfway House Region 3 is 
contracting with South 
Central Behavioral 
Services to expand 
their half way house 
services through the 
Freedom House in 
Kearney.   

OPERATIONAL
DATE: 
5/01/05 

South Centrals Behavioral Services Liberty Housed served 
11 participants in July.  No major barriers have been 
identified at this point. 
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Region 4 Behavioral Health Services 
 

SERVICE TYPE ACTIVITY DATE PROGRESS, BARRIERS, 
NEXT STEPS 

Acute/Subacute 
Region 4 has 
contracted with Faith 
Regional for 
acute/subacute 
services.  

TARGET 
DATE: 
9/1/05 

No further development.  Faith Regional is interviewing for 
behavioral health director; anticipated hire date:  October 1, 
2005. 

Crisis Response 
Team 

Region 4 has 
contracted with 
Behavioral Health 
Specialists (BHS) in 
Norfolk area/Madison 
County. 

OPERATIONAL
DATE: 
8/1/05 

Norfolk Crisis Response Team (BHS) began operations 
August 1, 2005. 

Emergency 
Community 

Support 

Region 4 has 
contracted with 
Heartland Counseling 
for this service in 
northeastern Nebraska.

OPERATIONAL
DATE:  
3/1/05 

Heartland Emergency Community Support served ten 
individuals in June; Sixteen YTD. 

Emergency 
Stabilization 

Region 4 has 
contracted with 
Catholic Charities for 
this service. 

TARGET  
DATE: 
12/1/05 

Renovations are in process.  The architect and contractor 
have a two phase process:   
 
Phase One:  Remodel and existing area, move the 
reception/business functions and then remodel the PRR 
space. 
 
Phase Two:  Renovate the area which is currently outpatient 
service offices for Dual Disorders and then renovate the old 
pharmacy space for Emergency Stabilization.  
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Psych Res Rehab Region 4 has 

contracted with 
Catholic Charities for 
this service 

TARGET  
DATE: 
9/01/05 

Renovations are in process.  The architect and contractor 
have a two phase process:   
 
Phase One:  Remodel and existing area, move the 
reception/business functions and then remodel the PRR 
space. 
 
Phase Two:  Renovate the area which is currently outpatient 
service offices for Dual Disorders and then renovate the old 
pharmacy space for Emergency Stabilization.  
 

Community 
Support 

Region 4 has 
contracted with 
Catholic 
Charities/Heartland 
Counseling for this 
service in the 
Columbus area and 
Northeastern counties. 

OPERATIONAL
DATE:  
3/1/05 

Catholic Charities:  June - 3; 6 - YTD 
 

Crisis Respite Region 4 has 
contracted with R 
Way, Rainbow Center, 
& Liberty Centre for 
this service. 

OPERATIONAL 
DATE: 
3/15/05 

Liberty Centre -  June: 3 individuals/19 days 
                            YTD:  13 individuals/113 days 
Rainbow Center - June: 0 
                             2 individuals/18 days           

Dual Disorder 
Residential 

Region 4 has 
contracted with 
Catholic Charities for 
this service. 

TARGET  
DATE: 
10/01/05 

Renovations are in process.  The architect and contractor 
have a two phase process:   
 
Phase One:  Remodel and existing area, move the 
reception/business functions and then remodel the PRR 
space. 
 
Phase Two:  Renovate the area which is currently outpatient 
service offices for Dual Disorders and then renovate the old 
pharmacy space for Emergency Stabilization.  
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Day Rehab R Way, Rainbow 
Center, & Liberty 
Center received funds 
from Region 4 to 
expand capacity.  

OPERATIONAL 
DATE: 
3/15/05 

 June:  Individuals served = 23; YTD = 30 

Med 
Management 

Faith Regional Health 
Services is the 
contracted provider for 
this service in Region 
4. 

OPERATIONAL 
DATE: 
3/15/05 

Faith Regional:  June: 8 individuals, 10 units 
                               YTD:  176 units 
 
Barriers/Challenges:  More psychiatric coverage needed. 

Transition 
Contract 

Assessment Team 
includes Region 4 
staff, local provider, 
and a social worker 
from the Regional 
Center. Review team 
includes the above 
individuals and 
Division staff and 
Regional consumer.   

OPERATIONAL 
DATE: 
4/1/05 

We will continue to work with NRC staff to transition 
consumers out of the regional center.  As of 8/1/05, 36 
Region 4 consumers resided at NRC.  We will be working 
with the State and NRC to bring this number down over the 
next few months.  Specific steps/plans are being developed. 

Phase IIa 
Community 

Support 

Additional 
Community Support in 
5 locations in the 
Region. 

OPERATIONAL 
DATE:  
3/15/05 

Mental Health:  June  - 80 served; 92 served YTD 
Substance Abuse:  June 60; 79 served YTD 
Barriers/Challenges:  Needs of consumers for expensive 
medication and physical health care are increasing.  
Transportation costs in frontier areas are high also.  We 
anticipate that flex funds will be exhausted in March. 
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Region 5 Behavioral Health Services 
 

SERVICE TYPE ACTIVITY DATE PROGRESS, BARRIERS, 
NEXT STEPS 

Assertive 
Community 

Treatment Team 
 

 

Providers: The 
Community Mental 
Health Center 
(CMHC) of Lancaster 
County, Lutheran 
Family Services, and 
CenterPointe  

OPERATIONAL 
DATE: 
7/1/05  

ACT has enrolled three individuals.  Eleven consumers 
have been screened and nine have been approved.  
 
One barrier is getting people discharged from the Regional 
Center once they are found to be good candidates due to 
limited low income housing opportunities.  

Emergency 
Community 

Support/Crisis 
Response Teams 

Providers: Blue Valley 
Mental Health Center, 
Lutheran Family 
Services, and Houses 
of Hope 

OPERATIONAL 
DATE: 
5/1/05  

 
 

The Emergency Community Support component of the 
Region 5 Emergency Case Management Program served 21 
consumers during the month of July.  
 
The Crisis Response Teams are not yet operational but 
interviews are in process for the on-call therapists and 
contacts have been made with sheriffs departments and 
police in the four pilot counties of Seward, York, Saline and 
Otoe.    
 
Barriers include getting referrals for persons with repeat 
EPC’s from the crisis center, clarifying roles of ERCS/ICM 
and securing office space for the program.   

Transition 
Contract 

Completed strengths-
based assessments and 
transition planning 
with Regional Center 
consumers.   

Completed: 
6/30/05 

No assessments were completed during the month of July.   
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Phase IIa 

Community 
Support MH, 

Halfway House, 
Short Term 
Residential, 
Community 
Support SA, 
Therapeutic 
Community,  

Dual Residential 

 
 
 

OPERATIONAL 
DATE: 
5/1/05 

Short Term Residential at Cornhusker Place did not have 
any clients referred from LRC during the month of July.   
One client was served for 22 days in May.    
 
Barriers include limited referrals from LRC; Cornhusker 
Place, however, has had some referrals from LRC for the 
Intermediate Residential S/A Treatment Program.      
Touchstone’s expanded STR capacity and served two 
consumers from LRC during the month of July.  Overall 
three have been served by the increased capacity; however, 
they received two referrals from LRC the first week in 
August.  Touchstone has identified elopement from 
treatment as a barrier.   
 
CenterPointe’s Community Support-SA position served 
four clients in July.   
 
St. Monica’s Therapeutic Community expanded capacity 
has not been utilized to date.  Barriers identified include 
referrals that have not completed primary treatment (i.e. 
STR) and lack of transportation.   
 
CenterPointe’s Dual Residential program served two 
consumers in July.  No barriers have been identified to date.  
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Region 6 Behavioral Health Services 
 

SERVICE TYPE ACTIVITY DATE PROGRESS, BARRIERS, 
NEXT STEPS 

Community 
Support 

Service providers: 
Catholic Charities, 
Friendship Program 
and Lutheran Family 
Services 

OPERATIONAL
DATE: 
 12/04 

Nineteen (19) people have been served, and two (2) 
additional intakes will be completed next week. 
 
 

Day Rehab Service provider: 
Community Alliance 

OPERATIONAL
DATE: 
 12/04 

Fifty (50) people have been served.  
 
As previously reported, a property located at 72nd and Jones, 
formerly known as the “DC Centre” has been purchased.  
This facility will require extensive renovation and will 
replace the Pacific Center location.  The new location offers 
additional space for the program, excellent MAT bus access 
from 72nd Street, pedestrian crosswalks and adequate 
parking.  

Psych Res Rehab Service provider: 
Community Alliance 

OPERATIONAL
DATE: 
 12/04 

Twenty-nine (29) people have been served.  
 
New capacity is 100 percent full and Regional Center 
consumers are being served in regularly funded services. 
We are attempting to move individuals out of regular Res 
Rehabilitation beds in an effort to help with reform 
individuals.  
 
It is difficult to complete diversion to Res Rehabilitation 
since a bed must be available when the local hospital feels 
they are less than acute.  
 
We are looking forward to the start-up of the rental subsidy 
program: feel this will make a difference in addressing one 
of the barriers.    
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ACT Service provider: 

Community Alliance 
OPERATIONAL

DATE: 
 12/04 

Fourteen (14) people have been served. 

Similar barriers with a limited number of admissions each 
month to ACT services. Have experienced recent turnover 
of staff and have been active in recruitment. Several staff 
members scheduled to start this upcoming month.  

Anticipate and are anxious for the start-up of the rental 
subsidy program; feel this will make a difference in 
addressing one of the barriers. 

Emergency 
Community 

Support 

Service Provider: 
Salvation Army 

OPERATIONAL
DATE: 
1/24/05 

Twenty-eight (28) people have been served.  
 
The diversion portion of CRT continues to have difficulties 
diverting some individuals from a Regional Center 
admission due to capacity within residential services within 
the community.   
 
The Program Assessment Coordinator has established hours 
of service at Alegent Center for Mental Health and Douglas 
County Hospital to assist in this process. 

Dual Disorder 
Residential 

Service Provider: 
Catholic Charities 

OPERATIONAL
DATE: 
1/24/05 

Dual Disorder Residential has served fifteen individuals 
YTD. 

Crisis Response 
Team 

Community Input 
Obtained from Dodge 
and Washington 
Counties 

TARGET  
DATE: 

TBD 

There has been no movement on implementing this service. 

Sub Acute 
Inpatient 

Telecare TARGET  
DATE: 
8/29/05 

The contract was approved by the State and Telecare has 
begun the process of training and hiring staff. The expected 
date of August 29th with five individuals admitted each 
week until the sixteen beds are full.   

Community 
Resource Center 

Discussion Among 
Key Stakeholders 

TARGET  
DATE: 

TBD 

 
Continued discussions regarding CRC design. 
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Medication 
Management 

Service Providers: 
Catholic Charities and 
Lutheran Family 
Services 

OPERATIONAL
DATE: 
 2/05 

Thirteen (13) people have been served. One of the thirteen 
individuals went back into the hospital. Two (2) additional 
appointments scheduled in the next two weeks. 
  
Issues with regards to the LB95 meds have decreased and 
this process seems to be flowing better. There have been 
times when the discharge planning for medical medications 
is lacking, as the psychiatrists do not follow medications for 
physical problems and individuals have been under the 
impression that the doctors will follow all of their 
medications.  There seems to be  higher success rate of 
individuals keeping appointments when community support 
is also involved in their follow-up care because of 
transportation can be a problem and community support can 
assist with this 

Transition 
Contract 

Steering Committee 
consists of upper level 
administrators from 
Community Alliance, 
Region 6, Catholic 
Charities, Lutheran 
Family Services, 
Salvation Army and 
the Friendship 
Program. The Clinical 
Reform Team (CRT) 
consists of two 
individuals from each 
agency and the field 
rep from the Division. 

OPERATIONAL
DATE: 

11/24/04 

Two Hundred Twenty-seven (227) people have been served. 
 
There is a need for additional services/resources, especially 
appropriate housing. 

Phase IIa 
Crisis Response 

Teams 

Additional funds are 
available for Crisis 
Response Teams in 
Douglas and Sarpy 
County. 

TARGET 
DATE: 

TBD 

There has been no movement on implementing this service. 
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